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Mr. Douglas R. Sherwood

Hanford Project Manager
_ U.S. Environmental Protection Agency -
= 712 Swift Boulevard, Suite 5

Koo Richiand, Washington 99352
R -Mr. Joseph J. Witczak, Anit Supervisor
o Regulatory and Technical Support Unit
s Nuclear Waste Program
E;j State of Washington
! Department of Ecology

P.0. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Witczak:

SCHEDULING OF THE 218 E-8 BORROW PIT DEMOLITION SITE CLOSURE PLAN, REVISION 1
(T-2-1)

A 15-day extension to the due date for the 218 £-8 Borrow Pit Demolition Site
(T-2-1) Closure PTan (218 E-8 Borrow Pit), Revision I, submittal is-being
reauested. This extension will enable a staggering of schedules for two
closure plans (200 West Area Ash Pit Demolition Site [Ash Pit] and

218 E-8 Borrow Pit) that are currently on the same comment response cycle.
This staggering of the schedules for these closure plans was proposed at the

June 22, 1994, Unit Managers' Meeting.

The extension will result in a more evenly distributed workload for all
" parties invelved. It will chanye-the die date for the 218 E-8 Borrow Pit
CTosure PTan Revision 1, from October &, 1994, to October 21, 1334. The
Ash Pit Closure Plan Revision 1, will retain the October §, 1994, submittal
date,
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Should you have any questions, please contact Mr. R. N. Krekel of the
U.S. Department of Energy, Richland Operations Office on {509) 376-4264.
Co Sincerely,
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